
USEPA/OECA/OC 

State and Tribal Assistance Grant (STAG) 1999-2000 


New Jersey: IDEF Translator 

Quarter 1, FY2002 report 


Uploaded to Internet 1/29/03 


IDEF Project Update for period 10/01 thru 12/01 

A final workplan between NJDEP and AMS was agreed to and signed off on 
October 22, 2001. The project got under way on November 13, 2001 with 
three consecutive days of JAD sessions. These sessions concentrated on 
the Process Design of the project, issues addressed: 

1. The design of the end-to-end business process that is to be used to 
control the submission of the NPDES data to CDX. 

2. Identification of 'NJEMS events' that will trigger a submission to 
CDX. 

3. The possible design of new NJEMS database screens, functions, tables 
that will be needed in order to accommodate the process. 

4. The discussion of the design of a controller-compliant processor 
routine(s) that will be necessary to accommodate the process. 

A NJEMS CDX/IDEF Interface Draft Process Model and Events Design 

document was created by AMS from the above sessions and delivered to 

NJDEP on 12/19/01. 


NJDEP has begun the Field Mapping Process for the required submission 

types. There are a total of 11 submittal types. The first three, 

Parameter Limits, Permit Facility and Pipe Schedule, were due, completed 

and submitted to AMS on December 17, 2001. All field mappings are to 

be completed by NJDEP on 2/21/02. 


Upon receipt of all the submission types AMS will review and validate 

the analysis, add technical details and make any changes necessary to 

complete the field mapping design. AMS will then incorporate this 

information into the NJEMS CDX/IDEF Interface Final Detailed Design. 


In the next quarter NJDEP will complete the field mapping designs for 

submittal types 4 through 11. 
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